

# May 13, '18 - May 26, '18

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
13	14	15	16	17	18	19
			Lift deliver	Slab Prep		
	Electrical Under Slab				Canopy Anchor Bolt	Pour Slab
	Site Underground & Utilities				Termite Pre-Treat	
20	21	22	23	24	25	26
	Paving, lot light & Drive thru piers					
		Framing				
		Pour Sidewalks				

Call Superintendent for progress updates  
 Stephen Slaughter 254-334-8828

# May 27, '18 - Jun 9, '18

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
Paving, lot light & Drive thru piers						
Framing		Plumbing Rough Walls				
		Electrical Rough Walls				
		HVAC Curbs	HVAC Rough-In			
		Storefront	Exterior Finish			
		Coke Lines				Canopy Load #1
		Roof				
3	4	5	6	7	8	9
Paving, lot light & Drive thru piers						
		Electrical Rough Ceiling				
		Set Canopy Column				
		Canopy Piers ,Trash post & Bollards			Cover Walls	
HVAC Rough-In	Insulation		Electrical Service			
Exterior Finish						
		Plumbing Rough Ceiling & Gas				
		Pour Patio				

Call Superintendent for progress updates  
 Stephen Slaughter 254-334-8828

## Jun 10, '18 - Jun 23, '18

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
10	11	12	13	14	15	16
Paving, lot light & Drive thru piers						
	FRP				Canopy Load #2	Ceiling Grid
	Restroom Tile					
	Site Gas Lines	Dumpster Enclosure				
	Electrical Lighting			Walk-In Cooler/Freezer		
				Elect Meter	Gas Meter	
	Hood					
Plumbing Rough Ceiling & Gas					Canopy	
17	18	19	20	21	22	23
Backfill / Topsoil			Landscaping / Irrigation			
Ceiling Grid	Eectrical Canopy					
	Electrical Trim-Out					Flooring
	Permanent Utilities (		Fire Suppression			
	HVAC Trim-Out		Painting			
Canopy						

Call Superintendent for progress updates  
 Stephen Slaughter 254-334-8828

# Jun 24, '18 - Jul 7, '18

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
24	25	26	27	28	29	30
Landscaping / Irrigation			Clean Lot		Strip lot	
Flooring			Equipment		Electrical Equipment install	
					Punch items	
					Plumbing Trim-Out	
					POS/POP	
					Plumbing Kitchen Fixtures	
1	2	3	4	5	6	7
Refrigeration			Weather Days, 10 days			
Electrical Drive-Thru & Pops			Health inspection		Final Inspection - CC	
Punch items			Training			
			Coke equipment ins			
			Coke Startup			
			POS/POP			

Call Superintendent for progress updates  
 Stephen Slaughter 254-334-8828

# Jul 8, '18 - Jul 21, '18

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
8	9	10	11	12	13	14
Weather Days, 10 days						
Training		Go Live				
15	16	17	18	19	20	21

Call Superintendent for progress updates  
Stephen Slaughter 254-334-8828